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SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 2L45) to increase

the magnification range of a Precision Enlarger* (PAR 243A) at

the customer's facility.

DISCUSSION

2. All drawings for the high-magnification lenses have been
released.

3. Orders had been placed previously for all purchase parts and
about 75 percent of these parts have now been received by the contractor.

L, A1l make parts were also released previously for fabrication and

progress is shown below.

Item Status
a. Metal parts 30 percent completed
b. Optical glass parts 60 percent completed

PLANNED ACTIVITY
5. Continue fabrication of parts for assenbly of compeonents for the

BPE High~Magnification Lens Set.

Declass Review by NGA.

¥ Formerly called the Briefing Print Enlarger.
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